

BLD Services, LLC Contract 30232

Submitted 7.26.24

300 Audubon St – Begin Monday

7000 Coliseum St, 200 Audubon St, 500 Audubon St, 200 Walnut St, 100 Walnut St, 400 Walnut St, 7100 Hurst St – Assigned work they will get to as they complete repairs and mobilize to areas.

No scheduled restoration – trying to complete restoration on first 4 jobs before mobilizing to these
(planning to begin restoration work in the next 2 weeks)