

BLD Services, LLC Contract 30251

Submitted 7.26.24

Service Repairs/Point Repairs – 3800 Fourth St – BEGIN WORK NEXT WEEK. This may impact traffic in the area during working hours. BLD plans to complete 2 service repairs a day and backfill the open cut holes and open the street back up during non-working hours.

Restoration On Going next 2 weeks

Working on 2300 S Roman St (sidewalk/curb)

Working on 1400 S Prieur St (excavated/graded) – Finish up in area

Working on 3400 Third St (excavated/graded) – Finish work in area

Working on 3500 First St (excavated/graded) – Finish work in area

Begin Manhole Rehab efforts (Vertical adjustments, Replace Frame and Covers) – C&M has begun laying this work out. Efforts will begin 7/20 on replace frame and covers.