

Two-Week Look-Ahead Schedule

Contractor: **BLD Services LLC**

Project Name and Number: #30253, Carrollton Basin No. 12

Submitted By: Korey Clement

Submission Date: 11/1/24

Time Period Covered: 11/1/24-11/15/24

Planned Work Activities

Date	Block Number and Street Name	Work to be Performed	Notes
11/1/24-11/15/24	4600 Erato	Restoration	Pouring – C&M

MH rehab on-going (C&M will get with inspector and proceed with laying out MH adjustments/rehabs)

No tree impacts anticipated in the next 2 weeks

BLD TRACKING: 97% COMPLETE