

## Wallace C Drennan Contract 30258

Update for 11/11/24 – 11/22/24

### Sewer Work

- Post Repair CCTV submitted for:
  - 8300 Spruce
  - 2200 Dante

### Lining

- 2000 Cambronne
- 2200 Cambronne

### Restoration

- 8200 Neron
  - Removal 11/11-11/14
  - Fine Grade 11/15-11/18
- 8300 Sycamore
  - Form & Prep 2<sup>nd</sup> Half Intersection 11/13-11/14
  - Concrete Pour 11/19
- 8500 Sycamore
  - Form & Prep 2 ADA Ramps 11/15
  - Concrete Pour 11/19
- 8500 Panola
  - Form & Prep 2 ADA Ramps 11/16
  - Concrete Pour 11/19

### **ON GOING WORK**

- **Post Repair CCTV**

### **CURRENT UNRESOLVED ISSUES**