

Fleming Construction Contract 30255

Schedule submitted 8/2/24

Mainline Replacement:

- 3300 Block of Live Oak
- 3200 Block of Cherry

Sewer House Connections:

- 9200 Block of Colapissa
- 3100 Block of Live Oak
- 9000 Block of Edinburgh
- 9300 Block of Colapissa

CCTV Inspections (Pre-CCTV):

- 3100 Block of Mistletoe
- 2800 Block of Monticello
- 3300 Block of Cherry
- 3100 Block of Mistletoe
- 2400 Block of Eagle
- 9000 Block of Fig