
Wallace C Drennan Contract 30257 

 4/14/25 

Sewer Work 

• 8800 Cohn – Point Repairs
o Anticipated start date 4/14/25
o Anticipated completion date 5/9/25

Restoration 

• 1000 Cambronne
o Milling 4/16-4/17

• 8700 Jeannette
o Form 4/16-4/17

• 8200 Birch
o Removal 4/14

• 8700 Hickory
o Removal 4/14-4/17

• 8800 Hickory
o Removal 4/14 – 4/25




