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Sewer Rehabilitation  

• 3800 Mistletoe St  
o Sewer main installation – Mon 7/22 – Fri 7/26 
o Sewer house connections – Mon 7/29 – Fri 8/2 

• 4200 Eagle St  
o Sewer main installation – Mon 7/22 – Fri 7/26 
o Sewer house connections – Mon 7/29 – Fri 8/2 

• 2000 Fern St  
o Sewer main installation – Mon 7/22 – Fri 7/26 
o Sewer house connections – Mon 7/29 – Fri 8/2 

• 600-1200 Broadway St  
o Bayou Tree – Mon 7/29 – Fri 8/2 
o All Star Electric – Mon 7/29 – Fri 8/2 

• 9100 Dixon St 
o Mainline and service point repairs – Mon 7/22 – Fri 8/2 

CCTV  

• 3800 Eagle St 
o Lateral (sewer house connections) Launch – Wed 7/24 

• 4000 Eagle St 
o Lateral (sewer house connections) Launch – Thurs 7/25 

• 9000 Peach St  
o Lateral (sewer house connections) Launch – Fri 7/26 

• 3100 Pine St  
o Lateral (sewer house connections) Launch – Mon 7/29 

• 3700 Clara St  
o Lateral (sewer house connections) Launch – Tues 7/30 

• 2600 S Derbigny St  
o Lateral (sewer house connections) Launch – Wed 7/31 

• 9100 Peach St  
o Lateral (sewer house connections) Launch – Thurs 8/1 

 


