

[BLD Contract 30232](#)

[Submitted 8.26.2024](#)

200 Audubon St, 500 Audubon St, 200 Walnut St, 100 Walnut St, 400 Walnut St, 7100 Hurst St -
Assigned work they will get to as they complete repairs and mobilize to areas.

300, 400, 500 blocks of Broadway are underway – Email notification sent to DPW, Stantec, SWBNO,
RTA, Parks and Parkway 8/8/24

No scheduled restoration – trying to complete restoration on first 4 jobs before mobilizing to these
(planning to begin restoration work in the next 2 weeks)