

Wallace C Drennan Contract 30257

2 WEEK LOOKAHEAD –8/25/25 – 9/5/25

Sewer Work

- 8800 Spruce
 - Sewer Point Repairs 8/25 – 9/2

Restoration

- 1800 Leonidas
 - Form 8/25 – 8/26
 - Pour 8/27
- 8700 Jeannette
 - Wearing 8/26
- 8500 Hickory
 - Form 8/27 – 8/29
 - Remove SW/DW 9/1
- 1400 Leonidas
 - Cut 8/26
 - Removal 8/27 – 8/29
- 1000 Dublin
 - Removal 8/25
- 8100 Maple
 - Wearing 8/26
- 8800 Cohn
 - Grade 8/25 – 8/27
- 8600 Hickory
 - Grade 8/25 – 8/27
 - Form 9/1 – 9/3
 - Pave 9/4
- 1900 Monroe
 - Removal 9/1 – 9/5